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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Finance and Administration Cabinet

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Project Manager:

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg CPBOC-4/01/10

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Phase VII Wendell H. Ford Regional Training 
Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Roadway Repairs - Harold L. Disney Training 
Center

Knox Awaiting Initiation by AgencyCPBOC-3/01/10

Expansion of Military Dining Facility Wendell H. Ford 
Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Postsecondary Education Cabinet/Eastern Kentucky University

Construct Aramark Food Service Projects Madison Awaiting Initiation by Agency2008-2010

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Renovate Baseball Complex Madison Awaiting Initiation by Agency2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin Awaiting Initiation by Agency2008-2010

Construct New Residence Hall Franklin Awaiting Initiation by Agency2008-2010
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Actual

Subst ComplCounty

Report Quarter:
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2010-2(April)

Construct Parking Structure Franklin Awaiting Initiation by Agency2008-2010

Expand/Renovate, Construct, or Acquire Existing 
Structure for the Betty White Nursing Complex)

Franklin Awaiting Initiation by Agency2008-2010

Life Safety Upgrade Pool Franklin Awaiting Initiation by Agency2008-2010

Replace Boiler and Add Pollution Control Franklin Awaiting Initiation by Agency2008-2010

Roof Repair and Replacement Pool Franklin Awaiting Initiation by Agency2008-2010

Postsecondary Education Cabinet/KY Community and Technical College System

Capital Renewal and Deferred Maintenance Pool Multi Awaiting Initiation by Agency2008-2010

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2008-2010

Construct Child Development Center - Henderson CTC Henderson Awaiting Initiation by Agency2008-2010

Reroof and Enclose Concourses Gray Building - 
Madisonville CTC

Hopkins Awaiting Initiation by Agency2008-2010

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson Pool

Lobby Renovation project Jefferson Pool

Rigging System Replacement project Jefferson Pool

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other

AgencyProject Manager:

Commerce Cabinet/KY Horse Park

Museum Gallery Fayette Complete/In WarrantyCPBOC-1/01/08 100 04/15/09 03/30/09
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Postsecondary Education Cabinet/Eastern Kentucky University

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

Comments: Agency continues to request this stays open pending future funding/authorization.

Postsecondary Education Cabinet/Morehead State University

Capital Renewal and Maintenance Pool - E&G Rowan Awaiting Initiation by Agency2008-2010

Construct Athletic Administration & Sports Performance 
Building

Rowan Awaiting Initiation by Agency2008-2010

Construct Business Continuance Datacenter Rowan Awaiting Initiation by Agency2008-2010

Construct Center for the Performing Arts Rowan Awaiting Initiation by Agency2008-2010

Construct Honors College Facility Rowan Awaiting Initiation by Agency2008-2010

Construct Morehead/Rowan County Public Safety Complex Rowan Awaiting Initiation by Agency2008-2010

Construct Space Science Center Star Theatre and Clean 
Room

Rowan Awaiting Initiation by Agency2008-2010

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2008-2010

Tourism, Arts & Heritage Cabinet/KY Horse Park

Construct the American Morgan Horse Pavilion Fayette PlanningCPBOC-8/01/09
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Avery, MarcProject Manager:

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Upgrade HVAC Pipes & Electric-Glasgow Barren Cancelled2004-2006*

Comments: As of 26 March 2010, no further comments

Postsecondary Education Cabinet/Morehead State University

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 95 12/01/08 12/01/08*

Comments: The rebuild of the boiler grates and refractor is proceeding.  As we go, we are finding a number of issues relating to the quality of 
work done under the Baghouse installation portion of the project.  We are in the process of notiflying the Prime Contractor and taking steps to 
ensure they return and address these issues.

Boggess, DavidProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Central Utility Plant Cooling Tower - CHR Complex Franklin Complete/Closed OutCPBOC-3/01/07 100 06/16/08 05/14/09*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski In Construction2006-2008 31 08/30/10*

Bohart, KeithProject Manager:

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Design/Phase C2008-2010*

Comments: The project are proceeding toward construction documents and bidding.

General Government Cabinet/Military Affairs

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Comments: Contractor has a couple of issues yet to complete. Contractor is waiting for metal roof and trim parts to resolve the leaking issues.

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 30 10/26/10

Comments: Project was slowed during winter due to weather. Contractor is moving forward now with footings, block fire walls and metal building 
frame.
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Joint Support Counter Drug Operations Center, Ph II Laurel Complete/In WarrantyCPBOC-3/01/08 100 08/09/09 11/19/10

Comments: Record documents are still being prepared.

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

Comments: no change is status

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*

Comments: The building is occupied. An existing HVAC issue, needs to be resolved. A mechanical  consultant has been hired to help resolve the 
HVAC issue. 12/21/09 The consultant is working on a resolution to the HVAC problems.

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 99 04/13/10*

Comments: Several items have been delayed due to weather. Contractor is now able to complete landscaping issues.

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 99 04/07/10*

Comments: Minor punch items have been waiting for weather during the winter.

Casebier, AndyProject Manager:

Commerce Cabinet/Parks

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

General Burnside-Golf Course Improvement (combined auth) Pulaski Complete/Not Closed Out2004-2006 100 12/15/07 11/15/07*

General Burnside-Golf Course Phase II Pulaski Complete/Not Closed Out2006-2008 100 12/15/07 12/15/07*

Grayson Lake-Golf Course Completion Carter Complete/Not Closed Out2004-2006 100 05/17/08 05/17/08*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Replacement of Eastern State Hospital Fayette Design/Phase C2008-2010
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Comments: Phase C is nearing completion. Bid Package One (earthwork, bridge, drainage) is preparing to bid.

Postsecondary Education Cabinet/KY Community and Technical College System

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 99 11/15/09*

Comments: Punch List completion underway

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 99 11/15/09*

Comments: Punch List completion underway.

Cottongim, BrianProject Manager:

General Government Cabinet/Military Affairs

Construct Field Maintenance Shop 8 Conversion Jefferson Complete/In Warranty2008-2010 100 01/20/09 01/10/10

Comments: Record Drawings received. Final Electrical Inspection completed. Awaiting Consultants final invoice.

Postsecondary Education Cabinet/KY Community and Technical College System

Renovate Simulated Mine - Harlan Campus Harlan Complete/In Warranty2006-2008 100 03/07/09 03/01/10

Comments: Final Inspection complete. Awaiting record drawings and final invoice from Consultant and Contractor.

Engelman, BernieProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Central Lab Roof Replacement Franklin In ConstructionCPBOC-10/01/09 60 02/17/10*

Comments: Completion Date shown is subject to change by pending change order. Winter weather has prohibited roofing work to progress on 
schedule. Current estimates have completion date extended to April 2010.

General Government Cabinet/Military Affairs

Purchase Land for Northern Kentucky National Guard 
Armory

Planning2008-2010

Comments: Development of RFP for new building, design build solicitation in progress. Funding for construction is scheduled for FY11.

Grigalis, ZigProject Manager:

General Government Cabinet/Veteran's Affairs
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Cabinet/Agency/Project Title

2010-2(April)

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup In Construction2006-2008 55 07/15/10*

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Justice and Public Safety Cabinet/Corrections

Design/Construction of a Minimum Security Dormitory Oldham Complete/Closed Out2000-2002 100 12/15/08 12/15/08

Harris, RonProject Manager:

General Government Cabinet/Military Affairs

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Comments: Still awaiting Using Agency Initiation

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

Comments: See below comments

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/In WarrantyCPBOC-6/01/08 100 05/05/09 05/05/09

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children Franklin Awarding ContractCPBOC-12/01/08

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Comments: no change in status

Construct Aquaculture Production Tech Lab Franklin Design/Phase C2006-2008
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Comments: Architect to turn in bid documents next week

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Design/Phase ACPBOC-12/01/09

Land Grant Farm Facility Franklin In ConstructionCPBOC-12/01/05 95 04/25/10

Renovate Hathaway Hall, Ph II Franklin Other2006-2008*

Comments: See permanent comments below.

Renovate Jackson Hall Franklin Complete/In Warranty2006-2008 100 03/09/09 03/09/09

Comments: Still in warranty

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase B2008-2010

LCC Classroom/Lab Building Fayette Design/Phase A2004-2006*

Hatcher, ButchProject Manager:

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/In Warranty2004-2006 100 08/01/09 07/23/09*

Horse Park Indoor Arena - Design Fayette Complete/In Warranty2004-2006 100 08/01/09 07/23/09*

Outdoor Equine Event Stadium Fayette Complete/In Warranty2006-2008 100 04/10/09 04/14/09*

Education Cabinet/Education Dept

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Design/Phase A2006-2008*
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2010-2(April)

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Upgrade Fire Safety/Repair Morehead YDC Rowan Bidding2006-2008*

Postsecondary Education Cabinet/KY Community and Technical College System

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Construct Campus Recreation Center Rowan In Construction2008-2010 27 04/19/11

Construct Center for Health, Education, and Research 
(combined auth)

Rowan In Construction2006-2008 98 04/20/10*

Construct Equine Hospital Rowan Complete/Not Closed Out2006-2008 100 05/01/08 05/08/08

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

NASA Space Science Center (combined auth) Rowan Complete/In Warranty2004-2006 100 02/27/09 03/09/09*

Renovate Mignon Tower Residence Hall Rowan Design/Phase A2008-2010

Space Science Center-Completion Rowan Complete/In Warranty2006-2008 100 02/27/09 03/09/09*
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2010-2(April)

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette BiddingCPBOC-3/01/09

Construct Equine Barns and Covered Walkway Fayette In ConstructionCPBOC-4/01/09 99 05/30/10

Comments: The overall project is generally complete. This includes the 3 stable barns, paving, backfilling around the paving, seeding and 
mulching. Work remaining is the covered horse walkway between the barns to the Indoor Arena. This work, as we understand, will be completed as 
soon as funding is secured.

Keene, HenryProject Manager:

Commerce Cabinet/Parks

Lincoln Homestead-Mordecai Lincoln Washington Complete/Closed Out2004-2006 100 11/14/07 11/14/07*

Justice and Public Safety Cabinet/Juvenile Justice

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/In Warranty2006-2008 100 02/03/09 03/16/09*

Postsecondary Education Cabinet/KY Community and Technical College System

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 99 04/22/10*

Construct Administration Building, Phase I - Maysville 
CC

Mason In Construction2006-2008 100 01/05/10*

Comments: Working on resolution of change order work.

Construct Licking Valley Center Phase II - Maysville CTC 
- Additional

Harrison Design/Phase B2006-2008

Comments: project on hold for funding

Gateway CTC - Expand Edgewood Campus Kenton Complete/Not Closed Out2004-2006 100 09/12/08 09/03/08*

Postsecondary Education Cabinet/Morehead State University

Renovate Alumni Tower Residence Hall Rowan In Construction2008-2010 81 05/23/10
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Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) Jefferson Complete/Closed Out2004-2006 100 01/07/08 01/07/08*

Maggard, JimProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase C2006-2008

Comments: Geotechnical Report Complete  Construction Documents in process and time frame depends upon Agency obtaining easements

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan In Construction2006-2008 95 11/26/08

Comments: Contractor in process of repairing leaks in piping instatalled as part of the current contract

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Agency is considering methods of providing ADA accessibility to completed courtesy dock

Herrington Lake State Park and Lodge- Design & Land 
Acquisition

Garrard Other2004-2006*

Comments: Awaiting further action by Agency

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison Awaiting Initiation by Agency2008-2010

Comments: Awaiting Further action by Agency

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 92 11/20/09

Comments: Work slowed by winter and high water conditions

Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 35 05/23/11

Comments: Work has been slowed by high water conditions

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*
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2010-2(April)

Comments: Most required land has been acquired and Agency is considering additional purchases.

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting Action by Agency

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: First Phase of larger project at airport now exxentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation from FAA that funding is available for additional work

McGill, CarrollProject Manager:

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Replace Roof Oakwood Pulaski Complete/Not Closed Out2004-2006 100 05/30/08 10/13/07*

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct Business Technology Center - Phase II Madison In Construction2004-2006 25 07/30/11*

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*

Construct New Intramural Fields Madison Complete/In Warranty2004-2006 100 02/20/10 10/25/09

Construct Science Building (combined auth) Madison In Construction2006-2008 10 05/25/12*

Construct Stratton Building Addition Madison Design/Phase A2008-2010

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2008-2010
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Library Studio for Academic Creativity Madison In Construction2006-2008 1 11/15/10

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*

Renovate Residence Hall (Clay Hall Renovation) Madison Complete/Not Closed Out2004-2006 100 08/01/08 08/15/07

Renovate Residence Hall (Walters Hall) Madison In Construction2008-2010 5 08/20/10

Science Complex (Design) Madison Combined Authorities2004-2006*

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/KY Community and Technical College System

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Waiting for future funding.

Belinda Mason Academic Technical Building - Southeast CC Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Meyer, JoeProject Manager:

Transportation Cabinet/Gen Admin & Support (Transp)

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

Morgan, PaulProject Manager:

Commerce Cabinet/Parks

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*
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General Government Cabinet/Military Affairs

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Glasgow State Nursing Facility - Structural Repair Barren Complete/Not Closed OutCPBOC-1/01/06 100 09/26/07 10/25/07*

Sprinkler System/Ward Renovation - Western State 
Hospital

Christian Design/Phase C2002-2004*

Comments: Project placed on hold by the Agency

Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Bowling Green Fire Training Center Warren Bidding2008-2010

Comments: Bids due April 21, 2010

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Somerset CC & Kentucky Tech - Academic Support/Technical 
Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Novak, BillProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin In Construction2004-2006 7 08/14/10*

Comments: Reroof work complete.  Interior renovations underway.

Postsecondary Education Cabinet/KY Community and Technical College System
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Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*

Comments: Awaiting construction funding. Design completed.

Somerset Aviation Pulaski Complete/Not Closed Out2004-2006 100 03/30/08 02/29/08*

Springfield Community and Technical College Washington Complete/In Warranty2006-2008 100 08/30/09 10/22/09*

Peden, RayProject Manager:

Commerce Cabinet/Parks

Levi Jackson-Park Upgrade Laurel Complete/Closed Out2004-2006 100 06/12/08 02/03/09*

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Project still in litigation with contractor.  Final payments not made, held up by litigation.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Postsecondary Education Cabinet/KY Community and Technical College System

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Phillips, FrankProject Manager:

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone Planning2006-2008*

Comments: Project is phased and is on hold.  Next phase is to construct a large diameter water main to provide fire protection.

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement Fayette In ConstructionCPBOC-11/01/09 21 10/08/10

Comments: Contractor installing domestic waterlines along with fire system waterlines and communications conduit throughout Bluegrass Station

Renovate Bluegrass Station Infrastructure Fayette In Construction2008-2010 21 10/08/10
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2010-2(April)

Comments: Two contracts:  Kentucky Utilities is installing new electrical substation, transformer is on pad, beginning to construct switchyard 
and transmission lines.  Lagco, Inc. is constructing new water system for fire control.  Contractor also installing domestic water lines and 
communication conduit.

Postlewaite, GaryProject Manager:

Commerce Cabinet/Parks

Lake Barkley-Lodge Complex Upgrades Trigg Complete/Not Closed Out2006-2008 100 06/29/07 07/31/07*

General Government Cabinet/Military Affairs

Construct Joint Use Readiness Center Paducah McCracken Complete/Not Closed Out2006-2008 99 01/01/09 01/01/09

Comments: finishing punch list items

Construct New Armory Readiness Center - Owensboro Daviess Awaiting Initiation by AgencyCPBOC-2/01/10

General Government Cabinet/Veteran's Affairs

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins Design/Phase A2006-2008*

Comments: phase A being revised to meet new Federal Standards

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Emerging Technology Center - West KY CTC McCracken In Construction2006-2008 99 08/28/09*

Comments: waiting for spring drying to finish punch list items on exterior grounds

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*

Comments: doing additional electrical infrastucture work adjacent to building to upgrade existing electrical

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*

Comments: project on holding awaiting funding

Madisonville Technology Center Hopkins Complete/Not Closed Out2004-2006 99 06/06/08 01/04/09*

Comments: finishing punch list items at exterior grounds and landscaping

Owensboro Technology Center Daviess Complete/Not Closed Out2004-2006 100 12/31/07 12/15/07*

Page 16 of 19



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Finance and Administration Cabinet

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Comments: awaiting agency to close project

Slone, BillProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Capitol Campus Steam Distribution Franklin Complete/In WarrantyCPBOC-3/01/07 100 11/01/09 11/17/09*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Sullivan, SpencerProject Manager:

Commerce Cabinet/Parks

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/In Warranty2006-2008 100 05/01/09 05/01/09*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

Comments: The Agency is holding the project open.

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Comments: The Agency is holding the project open.

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Comments: The Agency is holding this project open.

Finance and Administration Cabinet/Facilities & Support Services

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/Not Closed OutCPBOC-2/01/07 100 07/03/07 11/02/07*

Comments: The Agency is holding the project open.

Improve Site Infra.-KY Capitol Complex, Ph II (New 
Boiler House)

Franklin Complete/Closed Out2004-2006 100 11/01/08 11/01/08*
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2010-2(April)

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: This project was continued as the Interior Dome Renovation Project.  This project is substantially complete, however we have an 
outstanding changeorder to do some exterior waterproofing and caulking to protect our interior inprovements.  This change order work is 
sheduled to start back after this legislative session.

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson Design/Phase C2008-2010*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Central Regional Postsecondary Education 
Center-Ph II-E-town CTC

Hardin In Construction2006-2008 99 05/01/10*

Construct Science/Allied Health Building - Jefferson CTC Jefferson In Construction2006-2008 99 05/01/10*

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

Comments: The Agency is holding the project open.

Jefferson Community College Building (Design Only) Jefferson Complete/Not Closed Out2004-2006 100 03/06/09 03/06/09*

Comments: The Agency is holding the project open.

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson Awaiting Initiation by AgencyCPBOC-2/01/10

Torabi, MaziarProject Manager:

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Complete/Closed Out2006-2008 100 05/28/08 09/13/08*

Transportation Cabinet/Gen Admin & Support (Transp)

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*
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Wilson, BruceProject Manager:

Justice and Public Safety Cabinet/Corrections

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

Northpoint Training Center Debris Removal Garrard Complete/In WarrantyCPBOC-11/01/09 100 10/31/09 10/09/09*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined auth) Campbell Complete/Closed Out2004-2006 100 07/15/08 07/15/08

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

New Student Union Design Campbell Complete/Closed Out2002-2004 100 07/15/08 07/15/08

Yates, TonyProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

L&N Building - Cooling Tower and Pump Jefferson Complete/Not Closed OutPool 100 01/18/08 05/09/08*

Justice and Public Safety Cabinet/Corrections

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Construction/Multiple Bid Packs2008-2010*

Comments: Electrical bid pack has been awarded.  HVAC bid is March 30, 2010

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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